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Job	Summary	
1. Beijing	Bank	Project:		

Add	stylesheet	for	component	library	and	application	scenarios.	

2. Learn	operating	system	for	entrance	exam	

Work	Plan	
1. Beijing	Bank	Project:		

a) Complete	component	library	work	before	9.13.	

2. Study	for	exam.	
	


